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Equipment procurement planning: 

In December 2020, the Kazakh partners of the project completed the updating of the equipment 

previously specified in the project application and in February 2021 received permission to 

make changes. 

Thus, the following equipment list was approved: 

Partner Nature, type Amount  

KEEU Training class on the teaching of modern mechatronics FESTO 43 000,00  

KEEU 
Training stand-simulator for the study of modern industrial pneumatic 
automation 

11 000,00  

Total KEEU 54 000,00 

INEU Training class on the teaching of modern mechatronics FESTO 43 000,00  

INEU 
Training stand-simulator for the study of modern industrial pneumatic 
automation 

11 000,00  

Total INEU 54 000,00 

WKATU 
Standard set of training equipment "Start in mechatronics", stand 
version with laptop, SM-SN                                                                                                                                                

5 384,00  

WKATU 

Standard set of training equipment "Mechatronic module with 
industrial robot", computer bench design, MM-UR3-SK 

37 346,00  

WKATU 

Standard set of training equipment " PLC-Siemens 1200+", 
monoblock version with laptop, PLC-Siemens 1200+NN 

2 927,00  

WKATU 

Standard set of training equipment "Basics of digital and 
microprocessor technology", monoblock manual performance, 
Digital-Mr 

968,00  

WKATU Laboratory complex " robot electroautomatics-ROBIN-Electro» 7 375,00  

Total WKATU 54 000,00 

Total 162 000,00  

 

Since KEEU and INEU are private universities and have the right to purchase equipment 

without a tender, the consortium decided that INEU will purchase equipment independently, and 

KiEEU will purchase equipment both for itself and for WKATU. 

January 21, 2021 the UNS project coordinator and WKATU concluded Annex 03-61/35 to the 

Partnership Agreement, the purpose of which was to regulate the details of the procurement of 

equipment for WKATU. A similar Annex was concluded by UNS and KEEU on January 25, 2021 

numbered 03-61/40. Both Annexes also provide for transfer to UNS of 50% of the project 

budget for the purchase of equipment 30 days after the conclusion of these Annexes. 
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Implementation of the equipment procurement 

procedure: 

WKATU 

The procurement procedure for equipment for WKATU began in January 2021. KEEU signed 

contract № 50 with UchTechTranzit LLP (Russia) in the amount of RUB 5,038,950. February 24, 

2021 the first tranche was transferred for equipment in the amount of 2,430,000 rubles. May 26, 

2021 KEEU received a notification from the supplier about the readiness of the equipment and 

on June 9, 2021 made a transfer of the second tranche in the amount of 2,608,950 rubles. June 

22, 2021 the equipment was delivered and installed at WKATU. 

Since the cost of equipment for WKATU exceeds the project budget for equipment, KEEU and 

WKATU decided that when purchasing equipment, payment of part of the cost exceeding the 

project budget, as well as overhead costs (bank commissions for currency conversion and 

international transfer, payments to the budget) will be made from KEEU's own budget with 

subsequent reimbursement of costs. At the moment, KEEU and WKATU are reconciling 

expenses. KEEU costs have not been reimbursed yet.  
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KEEU 

KEEU signed contract № DID-21-01 with FESTO-RK LLP on April 15, 2021. The cost of the 

contract was 28,935,000 tenge. 100% prepayment was made on April 27, 2021. The equipment 

was delivered to KEEU in two parts - July 05 and 27, 2021. In the summer, the university carried 

out the repair of the classroom and the purchase of the necessary furniture and computers at its 

own expense.  

The installation of equipment and practical training in mechatronics (84 academic hours) and 

practical training "Modern industrial pneumatic automation, Basic level" (48 academic hours) for 
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the teaching staff with the issuance of an international certificate by the supplier is planned for 

late September - early October 2021. Thus, the equipment will be ready for use for the new 

school year. 

 

 

 

 

INEU 

INEU also plans to purchase equipment from FESTO-RK LLP, since equipment of the 

corresponding technical specification is available for sale in the Republic of Kazakhstan only 

from this supplier. The above-mentioned company requires 100% prepayment and does not 

consider other payment options. Due to the fact that the university did not have the opportunity 

to pay for equipment at its own expense, an additional agreement to the Partnership Agreement 

was drawn up, according to which changes were made in terms of financing (Article 6 Terms of 

payment). The INEU equipment purchase procedure was also extended due to problems with 

the delivery of the original letter of request and an additional agreement to the UNS due to the 

coronavirus pandemic. 
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Currently, the original Annex (number) from (date) INEU has not been received yet. On July 26, 

2021, INEU received 27,000 euros to make a prepayment for equipment from the ONS. The 

issue of purchasing equipment on other terms is being discussed with FESTO-RK LLP. 

 

 

 


