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STEERING COMMITTEE MEETING No 8 

Minutes of the meeting  

Location: Online, Zoom platform 

Link 01: https://us02web.zoom.us/j/86489141651  

Link 02: https://us02web.zoom.us/j/83934411888  
Time: December 15th 2022, 8:00 

  

 

Contacts: Mirko Savic, mirko.savic@ef.uns.ac.rs. mirkosavic69@gmail.com  

 

ATENDEES 

Representatives of partner institutions: 

 University of Novi Sad 

 Kostanay engineering and economics university named after M. Dulatov 

 Innovative University of Eurasia  

 Zhangir Khan West Kazakhstan agrarian-technology university 

 FH Joanneum Gesellschaft M.B.H 

 Duale Hochschule Baden-Württemberg  

 LLP SaryarkaAvtoProm  
 

AGENDA 

1. 2.5 Courses and teaching material (deadline September 2022) 

2. 3.2 Implementation of the study program and achieved indicators, reporting by KEEU 

3. 3.2 Implementation of the study program and achieved indicators, reporting by WKATU 

4. 3.2 Implementation of the study program and achieved indicators, reporting by INEU 

5. 3.1 Accreditation of the study programs 

6. 3.3 Organization of LLL program 

7. 4.1 Revision of Dissemination plan 

8. 5.4 External evaluation 

9. 5.3 Internal project control and monitoring 

10. 5.5 Development of sustainability plan 

11. Future project activities 

12. Discussion 
 

 

 

 

 

Remarks: 

1. 2.5 Courses and teaching material (deadline September 2022) 

https://us02web.zoom.us/j/86489141651
https://us02web.zoom.us/j/83934411888
mailto:mirko.savic@ef.uns.ac.rs
mailto:mirkosavic69@gmail.com
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The material for the first two years is finished. It must be uploaded to website (at least part of it), end sent 

to UNS. 

 

2. 3.2 Implementation of the study program and achieved indicators, reporting by KEEU 
 

Six 2nd year student finished 7 weeks program in companies. New companies included. 

Feedback analysis is necessary, about satisfaction of students, teachers, companies, and 

recommendations for the improvements. 

 

3. 3.2 Implementation of the study program and achieved indicators, reporting by WKATU 
Nine plus eight students at first two years of study program. Added students from 3rd year, three companies, 

expecting two more companies. WKATU must deliver the contracts with companies when signed. 

WKATU conducted short courses with micro credentials for other programs, which is very good spin-off 

effect of the program. In order to better understand the nature and characteristics of micro credentials, 

WKATU will send descriptions to all partners. Prof. Hochrinner will help them to name the main features of 

the micro credentials. 

 

4. 3.2 Implementation of the study program and achieved indicators, reporting by INEU 
 

Three students 2nd year and two companies 

New study program with more students will start in January. 

 

5. 3.1 Accreditation of the study programs 
 

WKATU and KEEU already accredited study program for 5 years, while it is expected that INEU will do it in 

January. Accreditation at INEU is of highest importance for the success of the project. 

 

6. 3.3 Organization of LLL program 
LLL program is finished and reports are delivered to coordinator. 

 

7. 4.1 Revision of Dissemination plan 
Updated version of Dissemination plan was made, but KEEU should point out the main differences between 

old and new plan. 

 

 

8. 5.4 External evaluation 
All partners received the draft report about external evaluation. 

Consortium discussed the external evaluation, and concluded that it contains very good recommendations, 

and it will be very helpful for the improvement of several aspects: Internal quality assurance, sustainability, 

dissemination, etc. 

 

All partners must analyse the external evaluation report, and take specific measures recommended by 

evaluator.  

 

Some minor mistakes were discovered in the draft report, and partners will inform the evaluator to make 

corrections in the final report. 

 

9. 5.3 Internal project control and monitoring 
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According to EE report, "the internal quality report does not apply the quantitative metrics and indices and 

therefore, this report needs to be supplemented". FHJ will take the steps to add appropriate quantitative 

metrics and indices into IQR. 

 

10. 5.5 Development of sustainability plan 
WKATU will take the task to develop the Sustainability plan, in 3 months with help from DHBW 

Draft version will be sent to DHBW by February 2023. 

 

11. Future project activities 
Approximate time of next visits in 2023 are the following: 

Graz in April, Uralsk in May, and March for UNS and FHJ representatives to visit Kazakhstani partners. 

 

 

12. Discussion 
Coordinator will issue certificate about participation in the DIARKAZ project to Kazakhstani project team 

members. The content of the certificate will be proposed by WKATU 

 

 

 

Prof. Dr Mirko Savić  Date of approval: 22/12/2022 

   

 
 


