



Co-funded by the
Erasmus+ Programme
of the European Union



LOCAL COMMITTEE MEETING

Meeting minutes

ZOOM meeting

Date and time: 31/05/2022 14:30 EKST

Contacts: Zhanat Jabassova, projectcenter@kineu.kz

Participants

Representatives of partner organizations:

- Kostanay Engineering and Economics University named after M. Dulatov
- Innovative Eurasian University
- West Kazakhstan Agrarian Technical University named after Zhangir Khan

Questions

1. The second purchase of equipment from KEnEU and INEU
2. Courses and study materials
3. LLL program
4. Accreditation of the educational program
5. Implementation of the educational program and achieved indicators
6. Distribution and Sustainability Plan
7. Discussion

Comments:

1. The second purchase of equipment from KEnEU and INEU

KEnEU and INEU send to the coordinator a justification for the purchase of additional equipment for the project before 01.07.2022.

2. Courses and study materials

The deadline for uploading training materials to the resource <http://qnap.kineu.kz:8080/share.cgi?ssid=86981906792849bebf42741821a2751> (password kineu) is 01.07.2022.

3. LLL program

Implement the LLL program with the participation of at least 10 participants for KEnEU and at least 20 participants for WKATU and INEU and provide the coordinator with reports with feedback analysis by 15.07.2022.



Co-funded by the
Erasmus+ Programme
of the European Union



4. Accreditation of the educational program

KEnEU and WKATU provide the coordinator with a report on the process and results of accreditation with supporting documents within 10 calendar days after receiving the results. INEU will accept the accreditation commission in October.

5. Implementation of the educational program and achieved indicators

Enter the current indicators for study programs in the “Statistics of study programs” file at <https://drive.google.com/drive/folders/1LBpV-RoYF1iAoLnLU7vRwDi2C6msCfMZ> by June 15, 2022.

6. Distribution and Sustainability Plan

KEnEU informed the partners about the placement of a new version of the distribution and operation plan on the project website. KEnEU will develop a project sustainability plan based on the recommendations of Ursula Göz by 15.07.2022.

Until 06.06.2022. KEnEU will send partners a template for a memorandum of understanding with companies, as one of the tools for sustainable development, for further conclusion of these memorandums by Kazakhstani partners.

7. Discussion

Zhanat Jabassova

Date of approval: 31.05.2022