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Abstract 

 

This document is a plan for the implementation of the LLL program in 

all three universities in Kazakhstan. 
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KEnEU training course "Industrial Automation and 

Electronics" 

The goal is to update the theoretical and practical knowledge of specialists in connection 

with the growing requirements for the level of qualifications and the need to master modern 

methods for solving professional problems in the field of industrial automation and electronics. 

 

Tasks: 

1. Improving professional skills, mastering professional competencies; 

2. Deepening of theoretical and practical knowledge of students on the basis of modern 

achievements of progressive technics and technology. 

 

№ п.п. Events Results  Deadlines  

1 Training and self-training of an 
employee to read the course 
program 

Mastering by the employee 
of the course material for 
conducting classes 

September 20 - 
October 29, 2021 

2 Preparation of the course 
program 

Drawing up a curriculum for 
continuing education 
courses with training topics, 
training content and hours. 

November 2021 

3 Preparation of material for 
training students 

Compilation of theoretical 
material, presentations, 
handouts and practical 
assignments 

November - 
December 2021 

3 Carrying out works for 
recruiting a group of course 
participants 

Active search for course 
participants, formation of a 
group of at least 10 people, 
work with regional 
enterprises 

January 2022 

4 Conducting an advanced 
training course 

Organization of the course 
on the basis of the 
university and issuance of a 
certificate to course 
participants 

February - March 
2022 
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INEU training course "Technical design of industrial 

automation and robotics" 

The goal - is to update the theoretical and practical knowledge of specialists in 
connection with the growing requirements for the level of qualifications and the need to master 
modern methods for solving professional problems in the field of industrial automation and 
robotics. 

 
Tasks: 

1. Improving professional skills, mastering professional competencies; 
2. Deepening the theoretical and practical knowledge of students on the basis of modern 

achievements of progressive technology and technology. 
 

№ п.п. Events Results Deadlines  

1 Training and self-training of an 
employee to read the course 
program 

Mastering by an employee 
of the course material for 
conducting classes 

September 20 - 
October 29, 2021 

2 Preparation of the course 
program 

Drawing up a curriculum for 
continuing education 
courses with training topics, 
training content and hours. 

November 2021 

3 Preparation of material for 
training students 

Compilation of theoretical 
material, presentations, 
handouts and practical 
assignments 

November - 
December 2021 

3 Carrying out works for 
recruiting a group of course 
participants 

Active search for course 
participants, formation of a 
group of at least 10 people, 
work with regional 
enterprises 

January 2022 

4 Conducting an advanced 
training course 

Organization of the course 
on the basis of the 
university and issuance of a 
certificate to course 
participants 

February - March 
2022 

 



 

5 
 

WKATU training course 

№ Activities Deadlines Responsible 

persons 

Form of 

completion 

1 Holding an organizational meeting September 

2021. 

Project Manager Minutes 

2 Holding a meeting with project 

members 

a) On the selection of the LLL program 

b) Defining the competencies of the 

course (goal, objectives, skills), and 

defining the requirements for the 

course. 

October 

2021. 

Project Manager, 

Project Administrator 

Minutes 

3 Preparatory work: 

- Identification of responsible persons 

- - Analysis of the educational 
market for LLL mechatronics 
programs 

 

October 

2021. 

Project Manager Minutes 

Information 

review 

4 LLL program development November - 

December 

2021. 

Group of authors Draft 

program 

5 LLL program expertise January-

February 

2022 г. 

Experts from 

industry, experts 

from partner 

universities 

Expert 

evaluation 

6 Registration for the LLL program: 

- Registration in the department of 

additional education 

- Print out the program manual 

- - Translation into English 

March 

2022. 

Group of authors, 

project administrator 

Completed 

training and 

methodologi

cal complex 

of the 

program 

7 Promotional work 

- Placement on the website of the 

university, 

- Placement on social networks 

March 

2022. 

Author's Group, 

Project Administrator 

Package of 

advertising 

booklets, 

Media 
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- Advertising in mass media information 

8 Conducting a presentation of the LLL 

program for production specialists and 

inviting those wishing to be trained 

March, 

2022 

Author's Group, 

Project Administrator 

Report of 

the event 

9 Signing up for the LLL program (online 

and offline) 

March-April 

2022 г. 

Project Administrator Registration 

for the 

program 

10 Course organization (schedule, class 

assignment, exam schedule) 

 

April-May 

2022 г. 

Author's Group, 

Project Administrator 

Issuance of 

certificates 

to 

participants 

11 Conducting an analytical report on the 

course 

- Questioning of participants 

- Analysis of training 

June 2022. Project Manager, 

Project 

Administrator, 

Course Manager 

Analytical 

Report 

 


