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STEERING COMMITTEE MEETING No 2 

Minutes of the meeting 
SKYPE meeting 

Time: 24/06/2020 8:00 CET 

 

 

Contacts: Mirko Savic, savicmirko@ef.uns.ac.rs 

 

 

ATENDEES 

Representatives of partner institutions: 

 University of Novi Sad 

 Kostanay engineering and economics university named after M. Dulatov 

 Innovative University of Eurasia  

 Zhangir Khan West Kazakhstan Agrarian-Technical University 

 FH Joanneum Gesellschaft M.B.H 

 Duale Hochschule Baden-Württemberg  

 LLP SaryarkaAvtoProm 
 

AGENDA 

1. Signing of partnership agreement – Report from UNS 

2. Current travelling restrictions across partner and program countries 

3. WP1 Development of dual study program in IAR – Report from KEEU 

4. WP2, Activity 2.1 Purchase of Equipment 

5. WP4 Dissemination and Exploitation of Results – Report from KEEU 

6. WP4, Activity 4.1 Set-up Dissemination and exploitation plan 

7. WP5, Activity 5.1 Defining plan for project quality control (Quality Control Manual MQM) 

8. WP6, Activity 6.4 Reporting 

9. Future project activities 

10. Discussion 

 

 

Remarks: 

 

 

1. Signing of partnership agreement – Report from UNS 

Partners were informed that all partnership agreements are signed and delivered to EACEA office in Brussels. 

 

2. Current travelling restrictions across partner and program countries 

At the moment it not possible to organize study visits, but partners will follow closely the situation in their countries 

and across Europe. If possible, study visits will be organized not before September, taking into account two weeks 

necessary for visa requirements of Kazakhstan partners. 
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3. WP1 Development of dual study program in IAR – Report from KEEU 

Meetings with companies were organized, discussing study programs with companies will follow at the end of the 

week when it comes to KEEU. Other partner will also discuss study programs with employers in the near future. 

Webinar on dual education will be organized on September 7th at 9 a.m. CET. 

 

4. WP2, Activity 2.1 Purchase of Equipment 

Prof. Savic has informed Kazakhstan academic partners that they can change the initial list of equipment if they 

think that situation on IT market is different regarding prices or if they have different needs in comparison with 

current specification of equipment. Changed list of equipment must be delivered to coordinator, and then 

coordinator will ask EACEA officer for the approval. Afterwards purchase of equipment can be organized. 

Changed list of equipment must be prepared in the same way as the list of equipment in the budget file. 

 

5. WP4 Dissemination and Exploitation of Results – Report from KEEU 

KEEU gave a short report about running dissemination activities. 

 

6. WP4, Activity 4.1 Set-up Dissemination and exploitation plan 

Proposed Dissemination and exploitation plan was accepted by SC members. 

 

 

7. WP5, Activity 5.1 Defining plan for project quality control (Quality Control Manual MQM) 

Proposed Quality Control Manual MQM was accepted by SC members. 

 

8. WP6, Activity 6.4 Reporting 

Deadline for the first reporting period is 14/07/2020. All Individual Travelling Reports with supporting documents, 

Joint Declaration and Time sheets must be delivered to coordinator. Coordinator will fill in the financial statement 

and send it to partners for the approval. 

 

9. Future project activities 

Future project activities will continue under specific conditions related to Covid 19 pandemic until further notice. 

 

 

 

 

Prof. Dr Mirko Savić  Date of approval: 02/07/2020 
   

 
 


