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LOCAL COMMITTEE MEETING 

Minutes of the meeting 
SKYPE meeting 

Time: 01/04/2020 11:00 CET 
 

 

Contacts:  mirkosavic69@gmail.com 

 

 

ATENDEES 

Representatives of partner institutions: 

 University of Novi Sad 

 Kostanay engineering and economics university named after M. Dulatov 

 Innovative University of Eurasia  

 Zhangir Khan West Kazakhstan Agrarian-Technical University 
 

 

Item: 

1. Partnership agreements and Annex V 

2. WP1: 1st draft of curriculum 

3. WP1: Meetings with companies (World cafe) 

4. Purchase of equipment 

5. Change of work plan due to Covid-19 pandemic and registration/accreditation procedure in 

Kazakhstan  

6. Schedule of study visits: Graz, Heilbronn, Pavlodar 

7. Subcontracting expenses – explanations and clarifications 

8. Synergy effect – Nomination of contact person for every partner 

9. List of events – Determination of new deadline and contact person 

10. Registration of UTP as new project partner 

 

 

 

Remarks: 

 

1. Partnership agreements and Annex V 

 

The following table is showing the current status of PA and Annex V across partners 

Partner Status of Partnership Agreement Status of Annex V 

KEEU Signed by KEEU, arrived at UNS Arrived at UNS 

INEU 

Sent by INEU to UNS Sent by INEU to 

UNS 

WKATU 

Signed by both sides, sent to WKATU on 

February 14th 

Arrived at UNS 
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FHJ Waiting for FHJ to send it to UNS for signing Waiting for FHJ 

DHBW Waiting for DHBW to send it to UNS for signing Waiting for DHBW 

SAP Signed by both sides Arrived at UNS 

KEE Procedure is stopped. Arrived at UNS 

 

 

2. WP1: 1st draft of curriculum 

 

Partners agreed to finish the first draft of curriculum by 15/04/2020. The draft will include the 

following elements: Name of the course, year of study, ECTS points, teacher, learning 

outcomes, etc. 

 

Every partner is developing their own study program of IAR. These study programs can be 

different, but at the end they must lead to the same competences of their graduate students 

as future IAR professionals. 

 

Kazakh partner universities will use the help and expertise from our project partners from 

Europe (FHJ, DHBW, UNS).  

 

Draft versions of curriculums can be made in Kazakh and Russian languages. Final version 

of curriculums will be translated into English (only main parts). All three versions of every 

curriculum will be published on the project website. 

 

 

3. WP1: Meetings with companies (World cafe) 

 

Kazakh partner universities will organize meetings with their partner companies. The 

meetings can be organized online if it is not possible to arrange live meetings. Every 

university can have more than one partner company and more than one meeting. The idea 

is to send the draft curriculum to companies and then discuss all the elements of curriculum 

with representatives of companies.  

 

After every meeting, partner university must make a report about the meeting and what are 

the conclusions about the curriculum. 

 

The deadline for this activity is 15/05/2020. 

 

 

4. Purchase of equipment 

 

Since KEEU and INEU are private universities, they can buy equipment directly, without 

public procurement. They will collect three offers each and select the best one. In the case 

of WKATU as public university, public procurement will be organized. 

 

All document about the purchase must be saved, scanned and scanned version must be sent 

to coordinator. 
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As soon as Kazakh partner universities give the proof to coordinator that equipment is in their 

premises, the coordinator will transfer the funds for equipment to KEEU, INEU and WKATU. 

This is according to partnership agreement, article 6.2.2. 

 

After the public purchase is over, report about purchase of equipment will be made by INEU, 

as the leader of work package 2. 

 

 

5. Change of work plan due to Covid-19 pandemic and registration/accreditation procedure in 

Kazakhstan  

 

The table is showing the accreditation procedure in Kazakhstan and time schedule of 

project activities in that context: 

 

№ Stage Deadline 

2 year 

1 Submission of an educational program for examination for inclusion in 
the register 

М2 

2 Expertise of educational program by the Centre for the Bologna Process 
and Academic Mobility 

М3-М6 

3 Inclusion of educational program in the register М6-М8 

4 Admission of students to EP М7-М9 

5 Filing an application, consideration of an application by an accreditation 
agency 

М10 

6 The conclusion of a bilateral contract М11 

7 Conducting a self-assessment procedure for educational organization 
with a report 

М12 

3 year 

8 Conducting a self-assessment procedure for educational organization 
with a report 

М1-М5 

9 Submission of self-assessment report to the accreditation agency, its 
review 

М6 

10 External assessment procedure - visit to the university by experts (2-4 
days) and compilation of a report by them 

М9 

11 Formation of final recommendations by an external expert commission, 
preparation of a report and its coordination with the university 

М10 

12 Consideration of the issue of accreditation of the university and the 
adoption of a final decision by the accreditation council 

М11 

 

 The conclusion is to finish with first version of curriculum and than take further steps.   

  

Participation of lecturers from Europe in study programs of IAR in Kazakhstan will raise the 

quality of teaching and exchange of knowledge. Therefore, Kazakh universities will contact 

FHJ, DHBW and UNS to clarify on which courses teachers from Europe can participate. 

During the project, consortium can finance their trips for teaching in Kazakhstan, and 

afterwards Erasmus Mundus scheme for teachers' mobility can be implemented.  

 

 

6. Schedule of study visits: Graz, Heilbronn, Pavlodar 
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As soon as pandemic crisis is officially over, Kazakh partners will apply for visa and first study 

visit (probably to Graz) will be organized. 

 

 

7. Subcontracting expenses – explanations and clarifications 

 

Professor Savic has introduced the Kazakh partners about EACEA rules regarding 

subcontracting. At least at the beginning, if any partner wants to use subcontracting, 

coordinator must be consulted in order to avoid and ineligible costs. 

 

 

8. Synergy effect – Nomination of contact person for every partner 

 

Coordinator invited Kazakh partners to look for other Erasmus+ projects in order to exchange 

the project results and obtain synergy effect between projects. 

 

 

9. List of events – Determination of new deadline and contact person 

 

Every partner must make the list of events where DIARKAZ project can be promoted in the 

next 12 months. All partners in Kazakhstan will finish the list of events until April 10th. 

 

 

10. Registration of UTP as new project partner 

 

Registration of UTP (Uralsk Transformer Plant) on the website of EACEA and validation of 

PIC number is on its way. Until then, coordinator will send the PA and mandate letter to be 

prepared on time, so that UTP representatives can travel with other partners to our study 

visits. 

 

 

 

Prof. Dr Mirko Savić  Date of approval:  
   

 
 

 

 

 

 


