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STEERING COMMITTEE MEETING No 6 

Minutes of the meeting  

Location: Duale Hochschule Baden-Württemberg 

Time: 17.5.2022. 

  

 

Contacts: Mirko Savic, mirko.savic@ef.uns.ac.rs. mirkosavic69@gmail.com  

 

ATENDEES 

Representatives of partner institutions: 

 University of Novi Sad 

 Kostanay engineering and economics university named after M. Dulatov 

 Innovative University of Eurasia  

 Zhangir Khan West Kazakhstan agrarian-technology university 

 Duale Hochschule Baden-Württemberg 

 Uralsk Transformer Plant 

 LLP SaryarkaAvtoProm 
 

AGENDA 

1. Extension of the project for one year 

2. Work on the Feedback on NEO Monitoring Report  

3. 2.1 Purchase of equipment – Return of VAT 

4. 2.1 Second purchase of equipment by KEEU 

5. 2.5 Courses and teaching material (deadline March 2022) 

6. 2.6 LLL program: Report from KEEU 

7. 3.1 Accreditation of the study program – report on the current status 

8. 3.2 Discussion about the implementation of the study program and achieved indicators 

9. 4.1 Dissemination & Sustainability plan – presentation of the new version by KEEU 

10. Discussion 
 

 

Remarks: 

1. Extension of the project for one year 

The consortium unanimously decided to send the request for the extension of the project for one year to 

EACEA. 

 

2. Work on the Feedback on NEO Monitoring Report  

The coordinator reminded the partners about the preparation of feedback letter to EACEA. The letter will 

be sent to EACEA by June 15th. 

 

3. 2.1 Purchase of equipment – Return of VAT 
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The first round of the purchase is finished. INEU will send the annex V in order to receive the funds for 

the first purchase from UNS. 

 

4. 2.1 Second purchase of equipment by KEEU 

INEU and KEEU have saved some funds for the equipment and consortium decided to ask EACEA about 

the second purchase in order to spend the money for the equipment completely. 

INEU and KEEU must send the explanation to coordinator why they need the additional equipment for 

the project. The explanation and request will be sent to our project officer in EACEA. 

 

5. 2.5 Courses and teaching material (deadline March 2022) 

New deadline for the delivery of teaching material is September 2022. 

 

6. 2.6 LLL program: Report from KEEU 

KEEU held the LLL course for 10 participants and by June or August there will be new LLL course for 

10 more participants. WKATU and INEU will have no less than 20 participants each by July. After the 

LLL courses, reports must be submitted about the main features of LLL courses and especially about the 

criteria for the selection of participants. 
 

7. 3.1 Accreditation of the study program – report on the current status 

KEEU has six student, studying at IAR from the beginning of 2022. They are waiting for the accreditation 

results in June. WKATU is waiting for accreditation committee on May 31st. They have started the study 

program during the winter, with eight students and nine additional students from 3rd year. INEU will host 

the accreditation committee in October. 

 

8. 3.2 Discussion about the implementation of the study program and achieved indicators 

The statistics (indicators) about study programs will be uploaded on the Google drive. 

 

9. 4.1 Dissemination & Sustainability plan – presentation of the new version by KEEU 

KEEU informed the partners about new version of D&S plan. Ursula Goez has made the presentation 

about sustainability of the project results with many recommendations. 

Coordinator will send the template about memorandums of understanding with companies and The 

Association of Automation and Robotics, as one of the instruments for sustainability.  

 

10. Discussion 

- 
 

 

 

 

Prof. Dr Mirko Savić  Date of approval: 23/05/2022 

   

 
 


